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MULTI-MODAL TRANSPORTATION SERVICES BUREAU 
REQUEST FOR PROPOSAL 

for 
QUALIFICATIONS BASED SELECTION FOR NON-PREQUALIFIED SERVICES 

        
The Michigan Department of Transportation (MDOT) is seeking professional services for the 
project contained in the attached scope of services. 
 
If your firm is interested in providing services, please indicate your interest by submitting a 
proposal.  The proposal must be submitted in accordance with the latest "Vendor Selection 
Guidelines for Service Contracts”, available on the MDOT website. 
 
For efficiency sake, we are asking that the vendor firm provide 4 paper copies of the proposal to 
the MDOT project manager named in the attached scope of services.   
   
These copies must be received by 4:00pm on March 4, 2005.  Fax and electronic copies are not 
acceptable.  
 

Any questions relative to the scope of services must be submitted by e-mail to the MDOT project 
manager.  Any questions must be asked at least three working days prior to the due date and time 
specified above.  All questions and their answers will be placed on the MDOT website as soon as 
possible after receipt of the questions.  The names of vendors submitting questions will not be 
disclosed. 

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to 
support a cost plus fixed fee contract.  This type of system has a job-order cost accounting 
system for the recording and accumulation of costs incurred under its contracts.  Each project is 
assigned a job number so that costs maybe segregated and accumulated in the vendor’s job-order 
accounting system.   

If selected, the vendor should make sure that current financial information, including labor rates, 
overhead computations, and financial statements, if overhead is not audited, is on file with 
MDOT’s Office of Commission Audits.  This information must be on file for the prime vendor 
and all sub vendors so that the contract will not be delayed. 

The selection team will review the information submitted and will select the firm considered 
most qualified to perform the services based on the proposals.    The selected vendor may be 
contacted to confirm capacity.  Negotiations will be conducted with the firm selected.  
 
MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  The 
participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, shall be 
listed in the Proposal. 
 
The scope of services is attached to this solicitation.   
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SCOPE OF SERVICES 

 
Project Location: Canton-Plymouth-Mettetal Airport 
   8550 North Lilley Road 
   Canton, Michigan 
 
Project Description: Installation of new fence on the north side of airport property along Joy 

Road and Runway Safety Area (RSA) improvements (done in accordance 
with FAA regulations using the declared distance concept) on Runway 18 
including removal of a section of asphalt runway, new asphalt taxiway 
connectors, lighting and pavement marking.   

 
Project Manager: Kelly Jost 
   MDOT Airports Division 
   2700 East Airport Service Drive 
   Lansing, MI  48906-2160 
   Phone:  517-335-9951 
   Fax:  517-886-0366 
   Email:  jostk@michigan.gov 
 
Estimated Construction Cost:  $150,000 
Estimated Letting Date:  July 2005 
Estimated Design Start Date:  March 2005 
Estimated Construction Start Date: August/September 2005  
 
DBE Requirement: None Required  
 
The terms Sponsor or Sponsor’s Agent as used in the following shall be interpreted to mean 
Michigan Department of Transportation (MDOT) Multi-Modal Transportation Services Bureau. 
 
Article 1 – Description of work to be done: 
 
DESIGN PHASE (1) 
 

Element 1.11 - Pre-Design Conference 
A pre-design conference called by the Sponsor shall be held between the Sponsor, the 
Consultant and any other participating or regulatory governmental agency.  This pre-
design conference shall be held for the express purposes for the Consultant to ascertain 
from responsible representatives of each group, the Sponsor and all participating 
governmental agencies, their individual project requirements affecting the scope of work, 
design standards, presentation of final plans and documents.  The requirements set forth 
in this pre-design conference shall be confirmed in writing by the Consultant to the 
Sponsor, with copies to each participating unit of government. 
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Element 1.12 - Engineering Survey 
The Consultant shall determine the areas to be covered and make the necessary 
engineering field surveys to determine existing and topographical conditions, earth work, 
drainage, pavement conditions, structural elevations, and field testing as may be required 
to complete plans and specifications. 
 
Element 1.13 - Detailed Construction Plans and Specifications  
The Consultant shall prepare detailed construction plans and specifications for the work 
described above, presented on drawings (24" x 36") and other documents (8-1/2" x 11") 
to fix and describe the size and character of the entire project including grading, drainage, 
paving, lighting, turfing, structures, etc., all as may apply to the project.  Documents shall 
set forth in detail requirements for prospective bidders to submit proposals and the 
successful bidder to construct the project.  Plans and specifications shall comply with the 
requirements established in the pre-design conference together with the common practice 
of design and ethical practices of professional engineers.  Plans and specifications shall 
be certified by the Consultant for compliance with current Federal Aviation 
Administration and MDOT Multi-Modal Transportation Services Bureau requirements in 
effect at the time the plans and specifications are prepared. 

 
Element 1.14 - Estimate of Probable Construction Cost 
The Consultant shall prepare for the Sponsor a detailed estimate of construction costs 
based upon the detailed plans and specifications prepared under 1.13.  This statement of 
probable construction cost prepared by the Consultant represents the Consultant's best 
judgment as a design professional at the time the estimate is drawn.  It is recognized, 
however, that neither the Consultant nor the Sponsor has any control over the cost of 
labor, materials, or equipment; over the contractor's method of determining bid prices; or 
over competitive bidding or market conditions.  Accordingly, the Consultant cannot and 
does not guarantee that bids will not vary from any statement of Probable Construction 
Cost or other cost estimates prepared by the Consultant.  

 
 Element 1.15 - Engineering Report 

The Consultant shall prepare an engineering report which relates to the Sponsor and 
participating governmental agencies, the fundamental considerations and concepts used 
in design of the project.  This report shall include the basic design factors for drainage, 
pavement design, and scheduling of the various phases of the project during construction 
as may be required to maintain both ground and air traffic.  Deviation in design and 
construction standards shall be included in the engineering report. 

 
 Element 1.16 - Users Conference (Not required in this contract) 

The Consultant shall prepare, for the Sponsor, an estimated time schedule to be followed 
during the construction period.  This estimated time schedule of construction will be 
presented by the Sponsor and the Consultant in a meeting with airport users.  The 
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Consultant will furnish one copy of the estimated time schedule to the Sponsor for 
printing and disbursement to the users by the Sponsor.  It is recognized, however, that 
neither the Consultant nor the Sponsor has absolute control over the estimated time 
schedule presented to any person, group or organization whomsoever. 

 
Element 1.17 - Obligations of Sponsor or Sponsor's Agent to Consultant 
When called for by the Consultant, one copy of all existing data applicable to this project 
and in the possession of the Sponsor or the Sponsor’s Agent or any other agency of 
government shall be furnished at no cost to the Consultant.  Existing data shall include 
but not be restricted to the following: 

    1) As-Constructed Plans 
   2) Pavement Design Data 
   3) Soil Borings, Analysis and Classification 
   4) Drainage Design Data 
   5) Topographic Notes and Maps 
   6) Approach Data and Zoning Maps 
   7) Property Maps Including Fee Ownership and Easements, including land 

descriptions 
    

  8) All Local, State, Federal Ordinances, Regulations, or Laws Affecting the 
Project 

   9) Aerial Photography, Prints, Mylars, Topographic Maps, etc. 
 

The Sponsor or Sponsor's Agent shall furnish, at no cost to the Consultant, standard 
contract documents for bidders, including, but not restricted to the following: 

 
   1) Notice to Contractors (including advertising charges) 
   2) Instructions to Bidders 
   3) All Federal, State or Local Wage Rates as Applicable to this Project 
   4) General Provisions of Contract 
   5) Supplemental provisions of Contract 
   6) Special Provisions of Contract (except as may be supplemented by the 

Consultant) 
   7) Standard Construction Specifications (except as may be supplemented by 

the Consultant) 
   8) Standard Supplemental Specifications (except as may be supplemented by 

the Consultant) 
   9) Standard Testing Requirements (except as provided by the Consultant) 
  10) Proposal 
  11) Construction Contract 
  12) Form of Performance and Lien Bond   
  13) Reproducible copies of all standard plans to be incorporated in the 

contract plans and documents. 
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The Sponsor or Sponsor's Agent, at no cost to the Consultant, shall furnish the location 
for the receipt of bids, the tabulation and recording of bids, the disbursement of 
information before and after the bid process, and the award of construction contracts. 

 
All such services, data, information and documents furnished by the Sponsor or Sponsor's 
Agent shall be furnished at Sponsor's expense. 

 
Element 1.18 - Conferences and Meetings 
The following conferences and meetings shall be attended by the Consultant and the 
Sponsor at location indicated for the purpose of coordination, information and 
understanding. 

  1) Pre-Design Conference as provided under Element 1.11 to be called by the 
Sponsor and to be held at the project site. 

  2) Progress meetings (as necessary) to be called by the Sponsor, to be held at 
the office of the Sponsor and attended by the Consultant for the purpose of 
appraising the Sponsor of progress and to resolve any problems, answer 
questions and general coordination. 

  3) Upon completion by the Consultant of final plans, specifications, cost 
estimates and engineering report, the Consultant shall furnish copies to the 
participating governmental agencies for review.  After reasonable time for 
review by the Sponsor and participating governmental agencies, a meeting 
called by the Sponsor shall be held to review final plans with the Sponsor 
and participating governmental agencies at the project site. 

  4) Upon determination of estimated construction time schedule, a users' 
conference as provided under Element 1.16 is to be called by the Sponsor, 
to be held at a location designated by the Sponsor (Not included in this 
contract). 

  5) Upon advertising of the project for bids, the Consultant and the Sponsor or 
Sponsor's Agent shall hold a pre-bid meeting or briefing with the 
prospective bidders at the project site to explain the project to the bidders 
and answer questions from prospective bidders. 

 
 Element 1.19 - Number of Copies 

The Consultant shall furnish to the Sponsor the following number of documents: 
 Project Cost Estimates (Element 1.14) ...................................................................2 
 Safety/Phasing Plan................................................................................................7 
 Blue Line-Final Construction Plans (Element 1.13) ..............................................2 
 Consultant's Supplemented Specifications .............................................................2 
 Engineering Report (Element 1.15)........................................................................3 
 Reproducible Construction Drawings (Element 1.13) ...........................................1 
 

The Consultant shall be compensated for additional copies in accordance with Element 3.1. 
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CONSTRUCTION PHASE (2) 
 
 Element 1.20 - Sufficient Personnel 

The Consultant will provide sufficient personnel and services necessary to comply with 
the MDOT Airports Division Project Engineers Manual, latest revision at the time this 
agreement is executed. 

 
 
Element 1.21 - Pre-Construction Conference 
A pre-construction conference called by the Sponsor shall be held between the Sponsor, 
Airport Manager, any other participating or regulatory governmental agencies, the 
Contractor(s) and the Consultant.  This pre-construction conference shall be held for the 
Contractor and the Consultant to receive instructions from the Sponsor and 
participating/regulatory governmental units, to develop construction schedules and 
coordination during construction. 
 
Element 1.22 - General Information and Coordination 
The Consultant shall provide information and coordination to the Sponsor and Contractor 
as to the understanding of the plans and specifications.  The Consultant shall not 
guarantee the performance of the Contractor but shall report to the Sponsor any work and 
materials which, in the opinion of the Consultant, do not meet the requirements of plans 
and specifications.  The Consultant shall not be responsible for any acts of the Contractor 
whatsoever. 

 
Element 1.23 - Engineering Survey and Layout As May Be Applicable 
The Consultant shall take original ground elevations in areas of excavation for the 
purpose of determining pay quantities for excavation.  The Consultant shall stake out the 
work for line and grade.  Stake out shall consist of one set of earth grade stakes spaced 
not more than one hundred feet apart, with cut or fill from top of stake to the earth grade 
marked on the stake; slope stakes around the perimeter of grade; one set of offset stakes 
for drainage spaced not more than twenty-five feet apart with offset distance to center of 
pipe and flowline of pipe marked on the stake; one set of blue top stakes driven to grade 
spaced not more than fifty feet apart for finish base course or pavement grade; and one 
offset line along the edge of pavement denoting location of each light fixture.  All bench 
marks and alignment P.O.T.'s shall be available to the Contractor for his reference and 
checking of the Consultant's stakes.  Consultant will not be responsible for setting stakes 
other than described above, for any stakes disturbed, and any stakes set by others 
including bench marks and P.O.T.'s. 

 
Element 1.24 - Materials Testing and Shop Drawings 
The Consultant shall review material testing reports submitted by the Contractor to 
determine if test reports meet the requirements of specifications.  Submit two copies of 
material testing reports to the Sponsor or Sponsor's Agent.  Review shop drawings to 
determine compliance with plans and specifications.  Submit two copies of all shop 
drawings to the Sponsor or the Sponsor's Agent. 
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Element 1.25 - Field Tests and Grade Inspection As May Be Applicable   
The Consultant shall make periodic field tests and grade inspection at the project site to 
determine, in the opinion of the Consultant, if materials and workmanship conform to 
plans and specifications.  Field tests shall include compaction tests, for soils in place; 
gradation tests for aggregates; extraction tests for bituminous mixtures and compaction 
tests for in-place bituminous pavements; slump, entrained air and yield tests for concrete 
pavement. 

  
Element 1.26 - Cost Estimate and Change Orders  
The Consultant shall prepare periodic cost estimates, contract modifications, stop and 
start orders as may be applicable during the construction period in three copies and 
present to the Sponsor or Sponsor's Agent for approval and processing. 

 
Element 1.27 - Weekly Reports 
The Consultant shall prepare FAA Form 5370-1, Construction Progress and Inspection 
Report, and submit one copy to the Sponsor or the Sponsor's Agent weekly during the 
construction period. 

 
Element 1.28 - Final Inspection 
The Consultant shall be present at final inspection, together with the Sponsor or 
Sponsor's Agent, participating governmental units and the Contractor. 

 
 Element 1.29 - Final Quantities - As-Constructed Plans  

The Consultant shall compute final pay quantities, prepare and submit to the Sponsor or 
the Sponsor's Agent for approval As-Constructed Plans and update the Airport Layout 
Plan showing work constructed under the project. 

 
Element 1.30 - Equipment 
The Consultant shall furnish all necessary surveying and field testing equipment to 
accomplish the above named work. 

 
SUBCONSULTANT SERVICES (3) 
 

Element 1.31 - Subconsultant Service 
Any services to be provided by subconsultants shall be provided for in a subconsultant 
agreement which shall meet the written approval of the Sponsor.  Costs of subconsultant 
services shall be included in Element 3.1 – Fee.  The Consultant will not apply a fixed fee 
on any of the costs for Subconsultant Services. 
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Article 2 - Time of Beginning and Completion 
 
DESIGN PHASE (1) 
 

Element 2.11 - Time of Beginning 
Upon acceptance of this agreement by both the Sponsor and the Consultant, the 
Consultant shall have seven (7) days from the date of notification to proceed in which to 
organize and actually commence work. 

 
 Element 2.12 - Time for Completion 

The estimated time for the Consultant to complete the work named in Element 1.11 
through 1.19 of this agreement, ready for submission of final plans to the Sponsor for 
Sponsor's approval is thirty (30) calendar days from the date the Consultant actually starts 
work.  The Consultant shall report his progress to the Sponsor at the progress meetings as 
required under Element 1.18 to keep the Sponsor informed of progress and any 
adjustments to the estimated time schedule which may be necessary because of the 
supplying of information to the Consultant by the Sponsor or Sponsor's Agent as 
provided under Element 1.17 and other reasons beyond the control of either the Sponsor 
or the Consultant.  Changes in time for completion shall be in accordance with Element 
4.4. 

 
CONSTRUCTION PHASE (2) 
 

Element 2.21 - Time of Beginning 
Provided the Notice to Proceed is issued sufficiently in advance of the start of 
construction the Consultant will begin work seven (7) days prior to the effective date of 
the Notice to Proceed to the Contractor.  If not, the Consultant will coordinate the 
beginning of work with the work of the Construction Contractor. 
 
Element 2.22 - Time for Completion 
The Consultant shall finish all work under this Agreement within thirty (30) days after 
final acceptance of the construction work by the Sponsor. 

 
Article 3 - Payment 
 

Element 3.1 - Fee 
The Sponsor agrees to pay the Consultant as full compensation for services rendered as 
set forth in this Agreement as follows: 

 
  Phase (1) Design 

Elements 1.11, 1.12, 1.13, 1.14, 1.15, 1.16, 1.18, 1.19 and 1.31 a firm fixed fee to 
be determined (TBD) at a later date.   

 
The Sponsor shall compensate the Consultant for requested printed materials in 
excess of those identified in Element 1.19 in accordance with the following: 
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  Mylar .003 Transparent (24" x 36")    TBD 
  Blue line Plan sheets (24" x 36")    TBD 
  Black Print on White Paper (8.5" x 11")   TBD 
  Black Print on White Paper (11" x 17")    TBD 
 
  Phase (2) Construction 

Elements 1.20, 1.21, 1.22, 1.23, 1.24, 1.25, 1.26, 1.27, 1.28, 1.29, 1.30, and 1.31 a 
firm fixed-fee to be negotiated as an Amendment to this Agreement, upon 
completion of design and advertising for bids. 

 
The fee described above shall be considered payment in full by the Sponsor to the 
Consultant for all services rendered except as hereinafter provided under Article 4 
- Element 4.3 - Changes in Work and Element 4.4 - Delays and Extensions. 

 
 
 
Element 3.2 - Progress Payments 
 
  Phase (1) Design/Phase (2) Construction 

Progress payments for completed work shall be based on the following schedule 
of payments:  

 
All charges for service shall be due and payable upon receipt of invoice by 
Sponsor.  In the event Phase (1) Design is completed but bids are not received, 
final payment will be due and payable sixty (60) days after completion of Phase 
(1) Design. 

 
The Consultant shall submit periodic invoices for services rendered.  Each invoice 
shall be based upon the proportion of the total service actually completed at the 
time of billing. The final invoice shall be a minimum of 10% of the total contract 
amount.  Payment on this invoice will be retained by Airports Division until all 
contract requirements have been completed.  The Sponsor shall make prompt 
payments in response to the Consultant’s periodic statements.  The first progress 
payment due and payable fifteen (15) days from the date the Sponsor authorizes 
the Consultant to proceed with the work. 

   
The Consultant agrees to pay each subconsultant for the satisfactory completion 
of work associated with the subcontract no later than ten (10) calendar days from 
the receipt of each payment the Consultant  receives from the State of Michigan or 
Sponsor.  The Consultant also is required to return retainage payments to each 
subconsultant within ten (10) calendar days after the subconsultant’s work is 
satisfactorily completed.  Any delay or postponement of payment from these time 
frames may occur only upon receipt of written approval from the Sponsor or the 
Sponsor’s Agent.  These requirements are also applicable to all sub-tier 
subconsultants and will be made a part of all subconsultant agreements. 

 
This prompt payment provision is a requirement of 49 CFR, Part 26, as amended, 
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and does not confer third-party beneficiary right or other direct right to a 
subconsultant against the Sponsor or the State of Michigan.  This provision 
applies to both Disadvantaged Business Enterprise (DBE) and non-DBE 
subconsultants. 

 
The Consultant  further agrees that it will comply with 49 CFR, Part 26, as 
amended, and will report any and all DBE subconsultant payments to the 
DEPARTMENT semi-annually in the format set forth in Attachment G, dated 
June 1, 2001, attached hereto and made a part hereof, or any other format 
acceptable to the Sponsor or the Sponsor’s Agent. 

 

Article 4 - Miscellaneous Provisions  
 
Element 4.1 - Miscellaneous Provisions  
The Consultant shall follow insofar as applicable and reasonable and as approved by the 
Sponsor, current design standards set forth by the Sponsor, the Sponsor's Agent and other 
participating governmental agencies in effect at the time the work herein provided is 
started.  In the event design standards change after the Consultant has completed that 
portion of the work to which a particular standard may apply, and in the event the 
Consultant is required by the Sponsor to make revisions to completed work to meet 
revised standards and certification requirements, the Consultant shall be entitled to 
additional compensation as provided under Element 4.3 - Changes in Work. 

 
Design standards, standard plans, specifications, special conditions, contract documents, 
and requirements developed by the Sponsor, Sponsor's Agent, or other participating 
governmental agency and required to be incorporated in the final plans and documents 
shall not be the responsibility of the Consultant.  All liability to third parties, for loss or 
damage as a result of claims, demands, costs, or judgments arising out of activities, to be 
carried out by the Sponsor in the performance of this contract shall be the responsibility 
of the Sponsor, and not the responsibility of the Consultant, if the liability, loss, or 
damage is caused by or arises out of, the action or failure to act on the part of the 
Sponsor, or any elected or appointed officer, employee or agent of the Sponsor, provided 
that nothing herein shall be construed as a waiver of any governmental immunity that has 
been provided to the Sponsor, or any elected or appointed officer, employee or agent of 
the Sponsor by statute or court decision. 

 
 Element 4.2 - Owners hip of Documents 

Completed original documents, such as final contract tracings, plans, maps and 
specifications prepared or obtained by the Consultant as provided under the terms of this 
Agreement shall be printed on transparent .003 M Mylar.  The mylar prints of the 
originals shall be delivered to and become the property of the Sponsor.  Original basic 
survey notes, sketches, charts, drawings, partially completed drawings, computations, 
quantities and other data shall remain in the possession of the Consultant as instruments 
of service but shall be made available, upon request, to the Sponsor without restriction or 
limitation on their use. 

 
In the event any of the above documents are revised by the Sponsor, the nameplates of 
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the Consultant will be removed and the Sponsor shall assume full responsibility for the 
reuse of these documents. 

  
 Element 4.3 - Changes in Work 

By mutual acceptance of both the Sponsor and the Consultant, changes in work from that 
work herein provided, including changes in original design standards and changes in 
previously completed final plans may be accomplished by amendment to this Agreement.  
Each amendment shall describe the revision or addition of work in detail.  The associated 
cost of the revised or additional work shall be defined in a fixed dollar amount, and an 
adjustment to the payment schedule (if applicable) shall be provided.  Any change to the 
contract time shall also be defined in each amendment.  Each amendment must be signed 
and dated by both the Sponsor and the Consultant. 

 
 Element 4.4 - Delays and Extensions  

Changes in the estimated time schedule as may be required by the Sponsor or the 
Consultant shall be in writing, setting forth the reason for delay or extension, and the 
estimated time adjustment necessary or as provided in Element 4.3 - Changes in Work. 

 
 Element 4.5 - Insurance and Liability 

The Consultant will maintain worker's compensation and public liability insurance as 
required by law and shall, upon request, show proof of compliance with this requirement. 

 
 Element 4.6 - General Compliance With Laws  

Unless otherwise specified, this Agreement shall be governed by the laws of the principal 
address of the Sponsor.  The Consultant agrees to comply with all Federal, State and 
Local laws applicable to the work. 

 
  
 Element 4.7 - Subletting, Assignment and Transfer 

The Sponsor and the Consultant each binds himself, his partners, successors, assignees 
and legal representatives to the other party to this Agreement and to the Partners, 
successors, assignees, and lega l representatives of such other party with respect to all 
covenants of this Agreement.  Neither the Sponsor nor the Consultant shall assign, sublet, 
or transfer his interest in this Agreement without the written consent of the other. 

 
 Element 4.8 - Consultant's Endorsement 

The Consultant shall seal and sign all final plans and specifications furnished to the 
Sponsor. 

 
 Element 4.9 - Disputes 

All disputes concerning a question of fact in connection with work not disposed of by 
agreement between the Sponsor and the Consultant shall be settled through standard court 
actions. 

 
 Element 4.10 - Responsibility for Claims and Liability 

The Consultant shall save harmless the Sponsor, Sponsor's Agent, FAA or other 
governmental agencies from all claims and liability due to negligence of the Consultants 
or its subcontractors, except as provided in Element 4.1. 
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Element 4.11 - Assignment of Antitrust Rights 
With regard to claims based on goods or services that were used to meet the Consultant’s 
obligation to the Sponsor or the Sponsor’s Agent under this Contract, the Consultant 
hereby irrevocably assigns its right to pursue any claims for relief or causes of action for 
damages sustained by the State of Michigan or the DEPARTMENT due to any violation 
of 15 USC, Sections 1 - 15, and/or 1984 PA 274, MCL 445.771 - .788, excluding Section 
4a, to the State of Michigan or the DEPARTMENT. 

 
The Consultant shall require any subcontractors to irrevocably assign their rights to 
pursue any claims for relief or causes of action for damages sustained by the State of 
Michigan or the DEPARTMENT with regard to claims based on goods or services that 
were used to meet the consultant’s obligation to the DEPARTMENT under this Contract 
due to any violation of 15 USC, Sections 1 - 15 and/or 1984 PA 274, MCL 445.771 - 
.788, excluding Section 4a, to the State of Michigan or the DEPARTMENT as a third-
party beneficiary. 

 
The Consultant shall notify the Sponsor if it becomes aware that an antitrust violation 
with regard to claims based on goods or services that were used to meet the Consultant’s 
obligation to the Sponsor or the Sponsor’s Agent under this Contract may have occurred 
or is threatened to occur.  The Consultant shall also notify the Sponsor or the Sponsor’s 
Agent if it becomes aware of any persons intent to commence, or of commencement of, 
an antitrust action with regard to claims based on goods or services that were used to 
meet the Consultant’s obligation to the Sponsor or the Sponsor’s Agent under this 
Contract. 

 
 
 

  
 
 
 
 
 
 
 
 


